. The Honerable Stan Leach.
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Dear Mayor Leach:

HECENED DISTRICT 2

September 24, 2002

T

Subjsct: - Mﬂm Belt way E*:tenuon

Thank you for your August 13, 2002 letter e:xpressm g the importance of the Milan Beltway '

Extension project to your metropolitan area, I want to assure you that our agency fully
understands your concern that everything poss1b1e is being done to expedite the National
Environmental Policy Act (NEPA) process so this project will bécome a reality.

Any project in which Federal Highway Administration (F HWA) funds are to be u’clhzed or any

legally required to comply with NEPA. For the Milan Beltway Extension, this compliance is

- PP S | s S o e - - S gy FTOTN L,
being provided through the deveslopment of an Envirommental Impact Statement \J_,Iu ). The

NEPA, as well as FHWA’s Environmental regulaﬁous as specified in 23 Code of Federal
Regulation 771, requires that a process be followed in the development of an EIS. First, I
would like to describe the NEPA. project development process in general. Then, I will provide
a summary as to where the Milan Beltway Extension project is in the process, and what needs
to be accomplished in the future for this project o reaeh Implementation.

The first step in the process is the development of a Draft EIS (DEIS). The FHWA DIVISIOIL :

Office works closely with the Tllinois Department of Transportation (IDOT) during the

‘development of the DEIS, to not only ensure a quality analysis-for the best project decisions

but to also expedlte project development and avoid future delays. The FHWA reviews
preliminary versions of the DEIS to ensure that the document evaluates all reasonable
alternatives and. discusses why certain alternatives that were considered were eliminated from
the detailed study. The FHWA preliminary reviews also ensure that the DEIS summarizes the
studies, reviews, consultations, ard coordination required by environmental laws. After all

FHWA comments on the DEIS are addressed, the FHWA can then approve and sign the DEIS. -
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After FI—IWA signs theé DEIS, a Notice of Availability (NOA) is published in the Federal

Register. This initiates a required 45-day comment period on the DEIS. Typically, in Illincis,

a public hearing is held on the DEIS during this 45-day comment period. After completion of
the 45-day comment period, development of a Final EIS (FEIS) that addresses comments -

received during the comment period begins. Once again, the FEWA works closely with IDOT
during the development of the FEIS and reviews preliminary versions of the document. Once
FHWA comments on the FEIS have been addressed, the documernt is prov1ded to FHWA Legal
Counsel for 2 legal sufficiency review (allowed 30 days). After receiving the legal sufficiency ¥
determination, the FHWA Division Office may then sign and approve the FEIS, As with the
DEIS, an NOA. for the FEIS is published in the Federal Register. This initiates a required 30-
day comment period on the FEIS. After the 30-day comment period for the FEIS is completed,
a Record of Decision (ROD) will be developed and then finally issued by the FHWA. Once an
ROD ig'issued on a project, the project may proceed to implementation. All of the comment
penods noted above are prescribed. in regulations to provide an adequate opportunity for public.
Input into the process. : :

A DEIS has been dev_elopcd for the Milan Beltway Extension, The FEWA Illinois Division
Office received a preliminary copy-of-the DEIS in the fall of 2001. The FHWA provided
comments on the DEIS to IDOT in January of 2002. The FHWA received a revised DEIS that

__was responsive.to some; but not all;"of the comments in Augnst of 2002. FHWA issued ﬁnal

comments on the DEIS on August 27, 2002. Once FHWA receives a final revised DEIS,
office should be in a position to sign and approve the DEIS. As described above, a 43 day
comment period will follow, including a public hearing. This 45-day comment period will be
followed by continuance of the process as 1 described above from development of the FEIS to
issuance of ar: ROD. ' '

Let me .assure you that eur office is committed to efficient and expeditious review and

comment on the BIS during its development through the required NEPA process. If you have =

Sincerely,
Original signed ty:
/s/ Norman R. Stoner

Norman R. Stoner, P.E.
Division Administrator

Original duphcate Ietters to: ‘
Mr. José Moreno, Mayor, East Meline, Hlinois
Mir. Duane Dawson, Board President, Village of Milan, Illinois
Mr. Mark Schwiebert, Mayor, City of Rock Island, Tllinois
Mz, Lylé Lohse, Mayor, City of Silvis, Illinois
- Mr. William Armstrong, Chairman, Rock Island County, Rock Island, Ilinois

ce: . .
TU.S. Representative Lane A. Evans
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- any questions, please contact our Environmental Procrams Engineer, J.D. Stevenson, at 217-
- 492-4638. |
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Ms. Linda Wheélef, Director, Office of Planning and Prc'\gmmming, ™OT
M. Jim Easterly, Director, Division of Highways, JIDOT .
Mr. Roger Rocke, District Engineer, IDOT District 2

—_
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Y liinois Departmem of Transportataon o

y Division of Highways / District 2

kA Al;\;\\ﬂ\

YFiLE

819 Depot Avenue / Dixon, lllinois / 6102’] 3500
Telephone 815/284-2271

PROGRAM DEVELOPMENT
Studies and Plans '

FAU Route 5822 (Milan Beltway})
Section 1-3

Rock Island County

~ Job No. P-92-096-84
‘Milan Beltway Extension over the Rock River

April 11, 2003

Mr. Scott Hinton
City Engineer
City of Moline
3635 4™ Avenue
Moline, IL 61265

-~280;-and-a-four-lane-bridge-over-the-Rock- River—The-State-of-l]linois-is -providing-the e
funding for this project. ' B

Dear'Mr"’Hin‘con‘"

The lllinois Department of Transportation is neanng completicn of the Milan Beﬂway
Extension over the Rock River. This project will consist of the construction of . :
approximately 2 miles of a 4-lane, access-controlled expressway on the lllinois side of -
the Quad Cities. The expressway 'will connect the Milan Beltway from its present
terminus at Airport Road in Milan, across the Rock River, to the John Deers
Expressway in Moline. The prolect includes: interchanges at Airport Road and ata
relocated Blackhawk Rd./52™ Avenue at 7" Street, a grade separation at Interstate

The Department wouid like to meet with members of your staff {o discuss thé
jurisdictional transfer of portions of the completed Milan Beltway Extension.

‘Ms. Deana Hermes will be in contact w1th you around the first of May fo set up. this

meeting. -

Ii you have ahy queétions, please.contact Deana Hermes at 815.284.5457

Sincerely,

Gregory L. Mounts

District Engineer ;
T S % ,.;/14“ -

By: Ross E. Mank |

Engineer of Program Development

dsh.MBEItr jurisdictionMal
c: Michael Waldron

D-46




—This lefter-is to update you-on rtherprogress,of,the‘,Erelimina'ty,Engineerjng;s,tugy,,

Hlinoic Denartment of Transporiation
BEAR 0% L I—’vr’ul i kR % Wi na 1 !\JEJVI b

Division of Highways / District 2 L
819 Depot Avenue / Dixon, lllinois / 81021-3300
Telephone 815/284-2271 3

' PROGRAM DEVELOPMENT

Studies and Plans
Consultant Services ‘
FAU Route 5822 (Milan Beltway Extension)
Section 1-3 (Rock River Crossing)-

Rock istand County ‘

Decamber 3, 185

Mr. Gary E. Lange ‘

Rock Island County Engineer
Post Office Box 797

Milan, lllincis 61624

Dear Mr. Langé:

for the Milan Beltway Extension and fo show a-chronoiogical record of the joint

funding avaifable.

Stanley Consultants sent a draft copy of the Wetland Hydraulic Analysié of the

- mitigation site to the District for review cn October 24, 1996. This report was

forwarded to our Central Office in Springfield on Névember 27, 19986, to have the
Preliminary Wetland Design prepared. Once the design has been completed, it
will be sent to the Corps of Engineers for review and approval of the 404 Permit
application. The Type, Size & Location Drawing is approximately 80 percent

The Wetland Mitigation Plsh' aﬁd 404 Permit should resoive the last issue holding

" up the completion of the Environmental Impact Statement (EIS) and Project

Design Report. The study has been delayed for several years to make revisions to
comply with new and revised federal regulations and environmental requirements.
The consultant has submitied a proposed supplement to us explaining all the
revisions and changes that need to be made to update and finish the ElSand
Project Report. We are ready to direct the consuitant to proceed with completing
the study reports. ' ‘

This letter has been sent to each of the participéﬁng agencies so each may have
an opportunity to review and comment on the fellowing.

The Department requests each of the agencies to fulfill their obligation amounts

(see attached spread sheet - Third Supplement columnj). ' ‘

In addition, a third supplement is necessary o completé the remaining Phase |.
Engineering. The third supplement is necessary for the following reasons:
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- “Mr. Gary E: Lunge '.
- Rock Island County Engineer

L December 3,-1996
~Page2 -
o ‘
.
PR o 1. The project was originally scoped and negotiated in April_-1 985 on the basis

of an August 1987 completion. For various reasons, not attributable either
to Stanley Consultants.or its subconsultants, the work has extended well
beyond the original Agreement Schedule. This, of course, has caused

; o . erosion of fee due to cast escalation and the inefficient “start and stop”
P ; o operational procedgres associated with sporadic periods of inactivity.
g 2. The drawnndut schedule also contributed to increased coordination and

? ' - administrative costs and required additiona! meetings with various
interested agencies to update environmental data and to reflect changing
conditions impacting the project. - _ L : '

L. 3 The project limits were expanded to the east and west on Airport Road. |
2 : A The original Agreement was based on preparation of an “Environmental
\ Assessment” (EA). Subsequently, we were directed to do a complete
‘ _ “Environmental Impact Statement” (EiS), which significanily contributed to
ﬁ’ . increased direct time and duplicating costs. '
b 5. Revised title commitments have been received for a number of the involved
L properties requiring modifications to the various right-of-way documents.
{- : . © The tbtal amount required from each agency is only that cost that would fulfill the
.  maximum amount according to the terms of the original agreemeni. Please take
steps to ensure this required funding can be met to bring this project to a
z ) conclusion. The terms of the original interagency agresment allow for an increase
. in the contract of up to 10 percent, with no further action by the signing agencies.
e oo ... Therefore, since the third. supplement exceeds the terms. of the maximum limit of -
3 v ' ‘ the original agresment; the-Pepartment will take sole’ responsibility forthe reqiired” 7
s o funding to complete this project that is needed that is In excess of the maximum
e agreement amount. '
. ‘ ‘ o Co
{7 Please contact John Wegmeyer, District Studies and Plans Engineer, at
- 815/284-5351 if you have any questions. We hope to have the consultant working
I ‘ . on the final changes by early 1997 so the project can be completed by next spring.
L | | | ‘
P Sincerely,
P
[ ] .
William D. Ost
[ District Engineer
[
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f Division of Highways / District 2
819 Depot Avenue / Dixon, lliinois / 61021-3500 .o
Teiephone 815/284-22771

) llinois Department of Transportation

PROGRAM DEVELOPMENT

Studies and Plans o

FAU Route 5822 (Milan Beltway)

Section 1-3 ‘

Raock Island County

Job No. P-92-096-84

Milan Beltway Extension over the Rock River

April 11, 2003

Mr. Gary Lange
County Engineer
Rock Istand County
PO Box 797

Milan, IL 61264

~ Dear Mr. Lange:

-The lllinois Department of Transpartation is nearing completion of the Milan Beliway
Extension ‘over the Rock River.. This project wiil consist of the consiruction of .
approximately 2 miles of a 4-lane, access-controlled expressway on the lllincis side of
the Quad Cities. The expressway will connect the Milan Beltway from s presert
terminus at Airport Road in Milan, across the Rock River, to the John Deere
Expressway in Moline. The project includes: interchanges at Airport Road and at a
relocated Blackhawk Rd.j’52“d Avenue at 77 Street, a grade separation at Interstate

280 &hd & Tour-lane biidge over the Rock River~The State-of Hllinois-is-providing the-—--- ==~

| ’funding for this project. ) ‘ '

The Department would like to meet with mémbers of your staff to discuss the

' jurisdictional transfer of porticns of the completed Milan Beltway Extension.
Ms. Deana Hermes will be in contact with you around the first of May o set up this
meeiing. :

~ If you have any questions, please contact Deana Hermes at 815.284.5457.
Sincerely,

Gregory L. Mounts
District Engineer

A

By: Ross E. Monk

Engineer of Program Development
dsh.MBEIfr jurisdictionCnty '
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___Rock Island, Nincis 61201-8678

2003 2:52PK  1DOT D2 S&P SECTION o No.6700 P. 5/9

FILE G

llinois Department of 'li'ansportatlon

Division of Highways / District 2
819 Depot Avenue / Dixon, lllinofs / €1021-3500
Telephone 815/284-2271

PROGRAM DEVELOPMENT
. STUDIES AND PLLANS
Consultant Services
FAU Route 5822 (Milan Beltway Extensmn)
Section 1-3
Rock Island County
Job No. P-82-096-84 .

April 7, 2003

The Honorable Mark W. Schwigbert
Mayor, City of Rock Island
1528 Third Avenue

OPY
E

Dear Mayor Schwiebert:

This is in response to your ietter requesting that the Department try to accommodate
a two lane ramp exiting to Blackhawk Road instead of the one lane ramp as originally
proposed. We have attached & copy of the revised Interchange Design Study (1DS)
sheet showmg the design change incorperating the two lane ramp. The revised |DS
has been approved by our Ceniral Cffice.

Sincerely,

-

Gregory L. Mounts
District Engineer

Enclosure
5Tigs-225(sh

D-50

" Tyol have any questions, please feel Tree o contact Geof Siilth at815/284-5570,




\ lllincis Department of Transporiation

§ Divisicn cf Highways / District 2 : ' o
819 Depot Avenue / Dixon, lllincis / 61021-3500 ’

Telephone 815/284-2271 -

o~ FLECoPy

.~
‘g PROGRAM DEVELOPMENT
: Studies and Plans
. FAU Route 5822 (Milan Bettway)
‘{ * Section 1-3 , .
L Rock Island County
. Job No. F-92-096-84
(' Milan Beltway Extension over the Rock River
April 11, 2003
{ . . Mr. Jim Johnson
Director of Engineering _ .
o : * City of Rock Island '
([ : 1309 Mill St. ‘
' Rock Island, IL 61201
({ - 7 . DearMr. Johnson:
o The lllinois Department of Transportation is nearing completion of the Milan Beltway
i Extensicn over the Rock River. This project will consist of the construction of
L : apprcximately 2 miles of a 4-lane, access-controlled expressway on the illinois side of
L the Quad Cities. - The expressway will connect the Milan Beltway from ifs present
'2 L. terminus at Airport Road in Milan, across the Rock River, to the John Deere
- Expressway in Moline. The project includes: interchanges at Airport Road and at a
- relocated Blackhawk Rd./52™ Avenue at ‘7“’ Street, a grade separation at Interstate -
AT T 280; ang & fenrslahe bridge over the'Rock River” “TheState-of lllinois-is-providingthe——- -
[ funding for this project. - :
S : The Depariment would like to meet with members of your staff to discuss the
{ )  jurisdictional transfer of portions of the completed Milan Beltway Extension.

. . Ms. Deana Hermes will be in contact with you.around the first of May to set up this
£ : meeting. '

o ' If you have any questions, please contact Deana Hermes at 815.284.5457.
Sincerely,

o Gregory L. Mounts

I : . District Engineer

{ | By: Ross E. Monk

o , Engineer of Program Development

dsh.MBEr jurisdicionRI
c: George Seiz
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. Ms. Deana Hermes, Project Manager

v Illinois Department of Transportation -
Division of Highways/District 2 -

. 819 Depot Avenue

L * Dixon, Iilinois 61021-3500 -

RE: Citizen Comment - Public Hearing on FAUT 5822 (Milan Beltway)

Dear Ms. Hermes:

. 61265, I am writing to express our concern regarding portions of the design of the new
. Milan Beltway. These proposed designs were brought to my attention after some of our
- staff attended the Public Hearing that [DOT held two weeks ago on December 19, 2002.
From our review of this information, we have two main areas of concern: 1) the design of
the proposed reiccated 3% Street, which is shown cutting through our hospital campus,
and 2) the widening of the drainage easement, which runs north and south along our west

boundary.

|7 3We have recently completed facilities exparsion plans GFBuf 7% Streer Campus and are
" currently constructing Phase I of this plan which will provide a new obstetrics unit at this
: Campus. Since all of the future expansion of our campus is planned to be located to the
[} ‘ south and west of our existing facility, we are very concerned that a public road, 3

, Street, is planned to cut through the southwestern portion of our property. Not only does
- ' this proposed rcadway significantly impact our ability to expand Trinity’s 7" Street
() Campus, it also causes the remaining parcel to be isolated from the campus.

a0 The remaining parcel created by this new 3™ Street design will be bisected by a drainage
L ditch, which would have to be bridged to gain access to both sides. It also appears to be
too small to construct the large medical office building that we have envisioned would be
{0 built at this location. There would also be safety issues for our patients, employees, and .
{ visitors having to cross the street to gain access to the main campus from this parcel plus
the added safety concern caused by bringing additional public traffic across our parking

T lots and buildings.

———
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“We look forward to hearing from you and look forward to filrther discussion of these

e

Our biggest concern is that the proposed design of 3 Street along with the additional
easement width added to the drainage ditch located at the western boundary of our
campus, severely limits the hospital’s ability to expand to the south and west on
contiguous land and concentrate other medical services on the campus in the future. The
location of this road at the southwestern portion of our campus limits not only the size
and number of structures that can be placed on the campus in the future but also our
ability to expand surface parking to support these structures.

In light of the aforementioned issues regarding the restricted use of cur preperty due to
the location, right of ways and safety concerns caused by the placement of 3™ Street as
depicted at the Public Hearing, Trinity Medical Center requests consideration of a change
to the plan as presented. Trinity Medical Center is interested in maintaining the integrity
-of the campus as much as possible, while understanding the need to connect the roadway
system to the 3™ Street corridor. While we would prefer that this road not access our
property at all, we understand that there are no other alternatives avallable With that in
mind, we are requesting that the planned access roadway connecting 3 ¢ Street to our
present south entrance be located as far south as possible, parallel with 5 2™ Avenue. By
doing this, we will be able to preserve as much contiguous property outside of the public
road system as possible and allow us maximum freedom for planning our future
expansion to this campus.

issues. Please give me a call at (309) 779-2250 at your earliest convenience. Thank you
for your consideration.

Sincerely,

WW

-Bonntel-einart: ‘ﬁPreg]_den_ e e o o e e e 1 i e e s e o

Trlmty Medical Center )

ce:  Gregg Mounts, District Engineer
Bob Wagner, Project Manager
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\ llinois Department of 'Ii'ansportatlon

Division of Highways / District 2
819 Depot Avenue / Dixon, Hinois / §1021-3500
Teiephone 815/284-2271

PROGRAM DEVELOPMENT
Studies and Plaqs

;i FAU Route 5822 (Milan Beltway)
' Section 13
- ' Rock Island County
) Job No. P-92-096-84
- Milan Beltway Extension over the Rock River

4 February 17, 2003

AR Mr. Lane Treffizs

¢ : Direclor of Facilities
Trinity Medlcal Center

P 2T 17 st

o Dear Mr. Trefftzs:

. - Thank you for meeting with Mr. Geoff Smith and Ms. Deana Hermés of our
. staff on Wednesday, Fabruary 5, 2003 ta discuss your concerns pertaining to
b _ the relocation of 3@ Street due fo the proposed improvements of the Milan
'I‘ k]

Beltway Extansion. We have reviewed your concems and have revised the
_ plans o mcorporate your comments. -

?‘ } Please review the attached drawmg and contact this office with any c;omments -
' ' you may have.

I | Sincefely,
Gregory L. Mounts
District Engineer

o By: Ross E. Monk
Lot : Engineer of Program Development

dsh MBEIr trefftz

| _ D-54
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lllinois Department of 'Ii'anspor‘tatlon

: Division of Highways / District 2
, ¥ 818 Depot Avenue / Dixon, lllinois / 61021-3500
. . Telephone 815/284-2271 .

PROGRAM DEVELOPMENT
Studies and Plans

FAU Route 5822 (Milan Beltway)
Section 1-3
- Roek Island County
! Job No. P-92-096-84
Milan Beltway Extension over the Rock River

‘March 20, 2003
Ms. Dab Petersen

Corporate Real Estate
Trinity Medical Center

2701 17h st e

Rock Island, IL 61201
' Dear Ms. Petersen:

T This letter is a follow up fo & fax sent to your office on March 18" donaemmg
the relocation of Third Streat. Attached | 13 a full-sized drawing showing the
revised location of Third Siraet.

... fyou have any further ¢ c:omments or questtons piease canta t Deans _I;l__r_ nes
-t 8158,284.5457, - :

Sincerely,

Gregory L. Mounts
District Engineer

By: Ross E. Monk
Engineer of Program Development

Attachments
dsit. MBEIr petersen?




DEPARTMENT OF THE ARMY
ROCK ISLAND DISTRICT, CORPS QF ENGINEERS
CLOCK TOWER BUILDING—P.0. BOX 2004
ROCK [SLAND, ILLINOIS 61204-2004 -

R e ' February 8, 1988 T %
Operations Division K o : g S :
‘ 7 ;
. Me. Williem D. Ost | oL .
| District Enginezer ‘ . R .
. Division of HIQhHayb/DIStFICt 2 ‘ ' v f%’ :
815 Depot Avenus _ : LT . L
T Dixon, Illinois 6102} 'ﬁu .
f o SN S e -
! , : , .
Deaar Mr. Ost: E S , {“"$“'"”

P Based an the infaormation gatﬂered'during our onsiile

Lo inspection and ¢n information provided in your letters dated
_ June 9, 1887 and January 27, 1988, the proposed Milan
o Bel tway Exten5|on (FAU Route 5822) will involve the
o placement of fill in Corps regulated wetlands zdjacent 1o
o . the Rock River in Section 18, Township 17 North, Range 1
! }mw”,i”WWWHQEFL;RQQKWI§L@Eqwgﬁynijlwlf{iﬂﬂjf:W”Q,;WWWﬁWWW”WmW”thww;f;- - .
L] ' "The project as proposed will require an iandividual
Department of the Army permit. '
- - : ‘
L ' Until an application is submitted and the pub[lc
interest review is completed, we will noif know if m:iigatlon-
P will be required for the purtions of the wetlands which will
3 ’ be filled. Similar prajects, however, have resulied in

mitigation requirements such as wetland creation and/or —
e e e .,‘e_n.h_a,ﬂ..e...e‘m_e.ﬂ...t.,q.:_'_:-_.:ﬁ:.__‘..:..;.v. et _'T““ .__A.._.,..._...,..,_"_‘__...w..V‘:.,, e L Ty T T I T T S s e e e s e e = 2t l

S Pieasé submit an application 1o i1his office to initiate

processing. The application should include detzils of any !
[ ifevee cressings, typical cross sections of the roadiay ‘
[ . through the wetlands, total acreage of wetland to be filled,
: and calculations {or quantities of boih i1emporary and - . -
r . permanent dredged or fill material required Tor the proposed ‘
- work. : ' .

Should you have any que§tions,tplease contact our
A Requlatery Functions Branch by letter, or telephone
L Mr. Neal Johnson, 30S/788-E361, extension 3E3.

Sincerely,

. S Y iy
T | b P
: ‘r-/.,-.._-...

[

Lo . _ ' Ja%&é H. Blaﬁchar, P.E,
' tf/hcting Chiaf’ Oparations Division -
!
b .
L /
‘

L | - D-56




DEPARTMENT OF THE ARMY
ROCK ISLAND DISTRICT. CORPS OF ENGINEERS
CLOCK TOWER BUILDING - P.O. BOX 2004
- ROCK'ISLAND, ILLINOIS 6120442004

o T RTTENTION OF: March 12, 2003

o - Planning, Programs, and. - _
' Project Management Division

T0 i FROW _iNDTE0[ ACT [FYI 1 FILE

o ]
| b= :
I o -
1 & N e ——
. Mr. Ross B. Monk & ,
't i Program Development Engineer g MAR 19 2003
‘ Ilinois Department of Transportation & o '

= Division of Highways/District 2 ) o B
I 819 Depot Avenue B B v 2 l'éfﬁgﬁfﬁﬁﬁéﬂgﬁgﬁ‘%ﬁ?:ﬂ%
- | Dixon, Illmms 61021-3500 | _gr_x_a,ém - e w—
i . [
b Dear Mr. Monlc:
S Irecexved your letter dated February 12, 2003, concerning your response to our

'j ! letter of comment, dated December 19, 2002 on your project: FAU Route 5822 -

o (Milan Beltway), Section 1-3, Rock Island County, Job No. P-92-096-84, Milan

o Beltway Extensmn over the Rock RlVel'

E

. Rock Island District staff Iev1ewed the information you provided. The measures
- you propose to maintain levee integrity appear to be-adequate. If you have any questions
' regarding this issue, please contact Mr. Rodney Delp of our Emergency Management
Division /Security Office by telephonmg 309/794-5230, or by Wntmg to our address

j Lo T above, ATTN: CEMVR-EM (Delp). — DT

We have no other comments at this time. Thank you for the continued coordination
concerning your proposed project. If you have any additional questions, please call o
Mr. Randy Kraciun of our Economic and Environmental Analysis Branch, telephone
309/794-5174. ‘

Sincerely,

ohn P. Carr

Acting Chief, Economic and
Bovironmental Analysis Branch

; ' o | D-57 . - GotoD-58
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